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1.  Kissimmee River Restoration1.  Kissimmee River Restoration
-- Contracts underwayContracts underway
-- 22ndnd Backfill in 2005Backfill in 2005

2.  Lake Toho Regulation 2.  Lake Toho Regulation 
Schedule EISSchedule EIS
-- ROD signedROD signed

3.  Upper Kissimmee Basin EIS3.  Upper Kissimmee Basin EIS
-- UnderwayUnderway

4.  Lake 4.  Lake Istokpoga Istokpoga Regulation Regulation 
Schedule (CERP)Schedule (CERP)

-- Not startedNot started



Lake Okeechobee 
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1.  Lake Okeechobee Watershed1.  Lake Okeechobee Watershed
-- PIR underwayPIR underway
-- Baseline completeBaseline complete

2.  Lake Okeechobee Critical 2.  Lake Okeechobee Critical 
ProjectProject
-- Final design underwayFinal design underway

3.  C3.  C--43 Basin Reservoir43 Basin Reservoir
-- PIR InitiatedPIR Initiated
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1.  Lake Okeechobee ASR Pilot1.  Lake Okeechobee ASR Pilot
-- Design underwayDesign underway

2.  Hillsboro ASR Pilot 2.  Hillsboro ASR Pilot 
-- Design underwayDesign underway

3.  C3.  C--43 ASR Pilot43 ASR Pilot
-- Design underwayDesign underway

4.  Regional Study4.  Regional Study
-- Draft PMP out for reviewDraft PMP out for review
-- CROGEE comments CROGEE comments 
receivedreceived
-- Workshops planned for 6, Workshops planned for 6, 
7, 13, 147, 13, 14

5.  Miami5.  Miami--Dade Special ASR Dade Special ASR 
reportreport
-- Report transmitted to Report transmitted to 
ASA(CW) for transmittal to ASA(CW) for transmittal to 
CongressCongress

Aquifer Storage & 
Recovery
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Everglades Agricultural 
Area 

1.  EAA Storage Reservoirs1.  EAA Storage Reservoirs
-- PIR underwayPIR underway
-- Developing base Developing base 
conditionsconditions

2.  Holey Land Regulation 2.  Holey Land Regulation 
ScheduleSchedule
-- Not startedNot started

3.  3.  RotenbergerRotenberger Regulation Regulation 
ScheduleSchedule
-- Not StartedNot Started



Upper East Coast

LakeLake
OkeechobeeOkeechobee

EvergladesEverglades
National ParkNational Park

ORLANDOORLANDO

TAMPATAMPA

FT. MYERSFT. MYERS

MIAMIMIAMI

St. LucieSt. Lucie
CanalCanal

WEST PALM WEST PALM 
BEACHBEACH

KEY WESTKEY WEST

1.  Indian River Lagoon1.  Indian River Lagoon
-- Feasibility Report Feasibility Report 
undergoing Washington undergoing Washington 
reviewreview
-- PMP for special PIR underPMP for special PIR under
developmentdevelopment

2.  Ten Mile Creek2.  Ten Mile Creek
-- Working Cultural Working Cultural 
Resource issueResource issue
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Northern Palm Beach 
County

1.  North Palm Beach County1.  North Palm Beach County
-- PMP underwayPMP underway
-- Loxahatchee RiverLoxahatchee River

2.  C2.  C--51/STA51/STA--1E1E
-- 6 Contracts underway6 Contracts underway

3.  LWNR Internal Structures3.  LWNR Internal Structures
-- Not startedNot started

4.  4.  WinsbergWinsberg FarmsFarms
-- PMP being prepared.PMP being prepared.

5.  L5.  L--8 GRR8 GRR
-- Terminated Terminated 

6.  Recon for 245k6.  Recon for 245k
-- OngoingOngoing
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1.  Acme Basin B1.  Acme Basin B
-- PMP underwayPMP underway

2.  2.  StrazzullaStrazzulla
-- Not startedNot started

3.  Palm Beach 3.  Palm Beach Cty Cty Ag ReserveAg Reserve
-- Not StartedNot Started

4.  Hillsboro Site 1 4.  Hillsboro Site 1 
-- PMP underwayPMP underway

5.  C5.  C--11 Critical Project11 Critical Project
-- SS--9A completed9A completed
-- SS--381 being redesigned381 being redesigned

6.  C6.  C--11 CERP Project11 CERP Project
-- PMP being preparedPMP being prepared

7.  C7.  C--9 CERP Project9 CERP Project
-- PMP being preparedPMP being prepared

8.  WCA 3A/3B Seepage 8.  WCA 3A/3B Seepage 
management.management.
-- PMP being preparedPMP being prepared

9.  Broward 9.  Broward Cty Cty CanalsCanals
-- PMP being preparedPMP being prepared

Water Preserve Areas



Miami-Dade County
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1.  Waste Water Reuse Pilot1.  Waste Water Reuse Pilot
-- Design underwayDesign underway

2.  Lakebelt2.  Lakebelt IngroundInground PilotPilot
-- Design ongoingDesign ongoing

3.  Biscayne Bay Coastal 3.  Biscayne Bay Coastal 
WetlandsWetlands
-- PMP nearing completionPMP nearing completion

4.  C4.  C--4 Critical Project4 Critical Project
-- Construction nearly complete Construction nearly complete 

5.  C5.  C--4 GRR4 GRR
-- Proceeding with evaluation Proceeding with evaluation 

6.  C6.  C--4 CERP Project4 CERP Project
-- Not startedNot started

7.  Lake Belt Storage (N&C)7.  Lake Belt Storage (N&C)
-- Not startedNot started
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(Continued)  (Continued)  
8.  Bird Drive Recharge Basin8.  Bird Drive Recharge Basin

-- PMP InitiatedPMP Initiated
9.  Flow Diversion from WCA to 9.  Flow Diversion from WCA to 

CLB CLB 
-- PMP StartingPMP Starting

10.10. Flow Diversions from WCA to Flow Diversions from WCA to 
Natural areasNatural areas
-- Not startedNot started

11.11. MiamiMiami--Dade Canal StudyDade Canal Study
-- Preparing ReconPreparing Recon

12.12. Miami Wastewater ReuseMiami Wastewater Reuse
-- Not startedNot started

Miami-Dade County 
(cont’d)
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1.  WCA 1.  WCA DecompDecomp –– Part 1Part 1
-- Partially suspendedPartially suspended

2.  Mod Waters2.  Mod Waters
-- Partially SuspendedPartially Suspended

3.  C3.  C--111111
-- Working HQ approval of Working HQ approval of 
GRRGRR

4.  C4.  C--111 Spreader Canal111 Spreader Canal
-- Work on PIR underwayWork on PIR underway
on performance measures on performance measures 

5.  L5.  L--31 Seepage Pilot31 Seepage Pilot
-- Design underwayDesign underway

6.  North New River6.  North New River
-- Combining with Combining with DecompDecomp

7.  Pineland/Hardwood7.  Pineland/Hardwood
-- Not startedNot started

8.  Miccosukee Water Mgmt Plan8.  Miccosukee Water Mgmt Plan
-- Not startedNot started

Everglades, Florida Bay, 
Florida Keys 



Florida Bays, Florida Keys
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1.  Florida Keys Carrying 1.  Florida Keys Carrying 
Capacity StudyCapacity Study
-- Working final reviewWorking final review

2.  Florida Keys Tidal 2.  Florida Keys Tidal 
Improvement (CERP)Improvement (CERP)
-- PIR under preparationPIR under preparation

3.  Florida Bay/Florida Keys 3.  Florida Bay/Florida Keys 
Feasibility StudyFeasibility Study
-- Study underwayStudy underway

4.  Florida Keys Water 4.  Florida Keys Water 
Improvement InitiativeImprovement Initiative
-- Working Guidance memo Working Guidance memo 
with HQwith HQ



Lower West Coast

LakeLake
OkeechobeeOkeechobee

EvergladesEverglades
National ParkNational Park

ORLANDOORLANDO

TAMPATAMPA

FT. MYERSFT. MYERS

MIAMIMIAMI

St. LucieSt. Lucie
CanalCanal

WEST PALM WEST PALM 
BEACHBEACH

KEY WESTKEY WEST

1.  Southwest Florida 1.  Southwest Florida FeasFeas StudyStudy
-- Study underwayStudy underway

2.  Lake Trafford 2.  Lake Trafford 
-- Plan developed to reduce Plan developed to reduce 
costs, working now.costs, working now.

3.  Lakes Park3.  Lakes Park
-- Design Agreement under Design Agreement under 
preparationpreparation

4.  Southern Golden Gate Estates4.  Southern Golden Gate Estates
-- Draft PIR being prepared Draft PIR being prepared 

5.  Tamiami Trail Culverts CP5.  Tamiami Trail Culverts CP
-- Design ongoingDesign ongoing

6.  Seminole Big Cypress CP6.  Seminole Big Cypress CP
-- P1 Construction ongoingP1 Construction ongoing
-- P2 Design underwayP2 Design underway

7.  Seminole Big Cypress CERP7.  Seminole Big Cypress CERP
-- Not StartedNot Started

8.  Henderson Creek/Belle Meade8.  Henderson Creek/Belle Meade
-- Not startedNot started



CERP Program Items
● Water Quality Feasibility Study

– Recon being prepared
● Initial CERP Update

– Working Data problem, completion delayed
● ASR Contingency Plan

– Delayed pending completion of ICU modeling
● Recreational Master Plan

– Preparing Management Plan
● Exotic Species Control

– Preparing Project Management Plan
● Master Implementation Schedule Update

– Working to incorporate requirements of WRDA 2000 & draft 
programmatic regs

● Interagency Modeling Center
– Plan being implemented to establish IMC



Interim Operation PlanInterim Operation Plan
StatusStatus

• Record of Decision  – Signed on 2 
July approving Alternative 7R

• Initial operations in Col 2, 
converted to Col 1 ops in Oct. 

• S-12A closed on 1 Nov, however 
bypass not required due to lower 
WCA 3A stage



Questions?
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